

14915  
25/8/20

ODISHA SOCIETY FOR SOCIAL AUDIT  
ACCOUNTABILITY AND TRANSPARENCY

PANCHAYATI RAJ & DRINKING  
WATER DEPARTMENT  
GOVERNMENT OF ODISHA



R.D. CAMPUS, UNIT-8, BHUBANESWAR - 12, Tel. No.0674- 2560109, e-Mail: odisha-sau.gov.in



No. SAAT - 24/2020 237 /OS

Date: 25.08.2020

Sri Binay Kishore Dash  
Director, OSSAAT

To

All Collector-cum-DPCs  
All PD, DRDAs

Sub: Social Audit Calendar for conducting Concurrent Social Audit under  
MGNREGS for the Financial Year 2020-21.

Ref: MoRD,GoI Letter No.M-11015/03/2020-RE-III(371554)Dtd 15.07.2020


Madam/Sir,

In inviting a reference to the subject cited above I am to say that, MoRD, GoI has allowed all states to start MGNREGA works with certain precautions, so as to engage the MGNREGS workers to earn their livelihoods under this circumstances, when they have no option left to work due to outbreak of COVID-19. The strategy to engage migrant workers who have returned or will be returning to their native places in MGNREGA works is also being worked out by States. Concurrent Social Audit can be an important process to ensure this as mentioned in Annual Master Circular 2020-21, chapter 10, section 10.1.12. Apart from that MoRD, GoI has issued Guidelines to states (copy enclosed) on dated 15<sup>th</sup> July letter no M-11015/03/2020-RE-III (371554) for conduct of Concurrent Social Audit by Social Audit Unit under Mahatma Gandhi NREGA during Covid-19 pandemic.

Further, the Govt in PR & DW Dept. has allowed the Social Audit Unit to carry out Concurrent Social Audits for all ongoing and active MGNREGA works. Accordingly calendar has been prepared (copy enclosed) basing on the feedback received from different districts. However the State Guidelines for conducting the Concurrent Social Audit is also enclosed for your kind reference.

Therefore, it is requested, to kindly issue suitable instruction to all field functionaries of MGNREGS for providing records pertaining to MGNREGS to the Social Audit Team as per the calendar. Further it is requested, to ensure the smooth conduct of Social Audit as per the enclosed Concurrent Social Audit calendar.

Yours faithfully,

  
25/8/2020  
Director, OSSAAT

Encl:-as above

C.C.to:

1. Dharmvir Jha, Director, MGNREGA for kind information (dharmvir.jha@gov.in)

Contd

2. The Accountant General (G & SSA) O/o-C & AG, Odisha for kind information.
3. OSD to Principal Secretary, PR &DW Department for kind information of Principal Secretary P.R. & D.W. Department.
4. PS to Director Special Projects P.R. & D.W. Department for kind information of Director Special Projects.
5. MIS Section of OSSSAAT for uploading the SA Calendar of MGNREGS in MGNREGS Soft.

**Odisha Society for Social Audit, Accountability & Transparency(OSSAAT)**  
**Calendar for Concurrent Social Audit(CSA) under MGNREGS**

**For the Financial Year 2020-21**

25 Name of the District: Nayagarh


Month of Audit:

Name of the Block

SL. No.	Name of the GP	Kick Off Meeting at District Level	Rotation No.	VRP Team No	September		October		November	
					CSA Start Date	CSA End Date	CSA Start Date	CSA End Date	CSA Start Date	CSA End Date
1	CHHAMUNDIA	04.09.2020	I	1	07.09.2020	10.09.2020	01.10.2020	04.10.2020	02.11.2020	05.11.2020
2	KISHORE PRASAD	04.09.2020		2	08.09.2020	11.09.2020	03.10.2020	06.10.2020	03.11.2020	06.11.2020
3	KARADAPADA	04.09.2020	II	1	14.09.2020	17.09.2020	05.10.2020	08.10.2020	09.11.2020	12.11.2020
4	ADAKATA	04.09.2020		2	15.09.2020	18.09.2020	12.10.2020	15.10.2020	10.11.2020	13.11.2020
5	GANIA	04.09.2020		3	16.09.2020	19.09.2020	13.10.2020	16.10.2020	16.11.2020	19.11.2020
6	RASANG	04.09.2020		1	22.09.2020	25.09.2020	13.10.2020	16.10.2020	17.11.2020	20.11.2020
7	BADASILINGA	04.09.2020	III	2	23.09.2020	26.09.2020	20.10.2020	23.10.2020	23.11.2020	26.11.2020
8	BELPADA PATNA	04.09.2020		3	23.09.2020	26.09.2020	20.10.2020	23.10.2020	24.11.2020	27.11.2020
9	BANAMALIPUR	04.09.2020		1	07.09.2020	10.09.2020			02.11.2020	05.11.2020
10	BENAGADIA	04.09.2020	I	2	07.09.2020	10.09.2020			03.11.2020	06.11.2020
11	BALABHADRAPRASAD	04.09.2020		3	08.09.2020	11.09.2020			09.11.2020	12.11.2020
12	KIAJHAR	04.09.2020		4	08.09.2020	11.09.2020			09.11.2020	12.11.2020
13	BODASHA	04.09.2020		1	14.09.2020	17.09.2020			10.11.2020	13.11.2020
14	JOGIAPALI	04.09.2020	II	2	14.09.2020	17.09.2020			16.11.2020	19.11.2020
15	MARDARAJPUR	04.09.2020		3	15.09.2020	18.09.2020			17.11.2020	20.11.2020
16	KOSKA	04.09.2020		4	15.09.2020	18.09.2020			18.11.2020	21.11.2020
17	RANICHHELI	04.09.2020	III	1	16.09.2020	19.09.2020			24.11.2020	27.11.2020
18	R. DHOLAMARA	04.09.2020		2	18.09.2020	21.09.2020			24.11.2020	27.11.2020
19	GADIASAHI	04.09.2020		3	24.09.2020	27.09.2020			25.11.2020	28.11.2020
20	KANTILO	04.09.2020		1			01.10.2020	04.10.2020		
21	SALAJHARIA	04.09.2020	I	2			01.10.2020	04.10.2020		
22	SINGHAPADA	04.09.2020		3			03.10.2020	06.10.2020		
23	KHALISAHI	04.09.2020		4			03.10.2020	06.10.2020		
24	KUMBHARPADA	04.09.2020		1			09.10.2020	12.10.2020		

GANIA

KHANDAPADA



Name of the District: Nayagarh

Month of Audit :

Sl. No.	Name of the Block	Name of the GP	Kick Off Meeting at District Level	Rotation No.	VRP Team No	September		October		November	
						CSA Start Date	CSA End Date	CSA Start Date	CSA End Date	CSA Start Date	CSA End Date
25		JAGANNATHPRASAD	04.09.2020	II	2			09.10.2020	12.10.2020		
26		BADABANAPUR	04.09.2020		3			13.10.2020	16.10.2020		
27		RANIPADA	04.09.2020		4			13.10.2020	16.10.2020		
28		SIDHAMULA	04.09.2020		1			19.10.2020	22.10.2020		
29		GUNTHUNI	04.09.2020	III	2			20.10.2020	23.10.2020		
30		SIKHARPUR	04.09.2020		3			20.10.2020	23.10.2020		
31		IKIRI	04.09.2020		1	07.09.2020	10.09.2020			02.11.2020	05.11.2020
32		GAMBHARIDIHI	04.09.2020		2	07.09.2020	10.09.2020			02.11.2020	05.11.2020
33		BADAPANDUSAR	04.09.2020	I	3	08.09.2020	11.09.2020			03.11.2020	06.11.2020
34		SARADHAPUR	04.09.2020		4	08.09.2020	11.09.2020			03.11.2020	06.11.2020
35		JEMADEIPURPATANA	04.09.2020		5	09.09.2020	12.09.2020			09.11.2020	12.11.2020
36		NADIALI	04.09.2020		1	14.09.2020	17.09.2020			09.11.2020	12.11.2020
37		CHANDIBASTA	04.09.2020		2	14.09.2020	17.09.2020			10.11.2020	13.11.2020
38		GADADHARAPRASAD	04.09.2020	II	3	15.09.2020	18.09.2020			10.11.2020	13.11.2020
39		SINDURIA	04.09.2020		4	15.09.2020	18.09.2020			17.11.2020	20.11.2020
40		NOTAR	04.09.2020		5	16.09.2020	19.09.2020			17.11.2020	20.11.2020
41		SARANKUL	04.09.2020		1	21.09.2020	24.09.2020			18.11.2020	21.11.2020
42		LATHIPADA	04.09.2020		2	21.09.2020	24.09.2020			18.11.2020	21.11.2020
43		NATUGAON	04.09.2020	III	3	22.09.2020	25.09.2020			24.11.2020	27.11.2020
44		BALUGAON	04.09.2020		4	22.09.2020	25.09.2020			24.11.2020	27.11.2020
45		KHUNTUBANDHA	04.09.2020		5	23.09.2020	26.09.2020			25.11.2020	28.11.2020
46		LENKUDIPADA	04.09.2020		1			01.10.2020	04.10.2020		
47		BHATASAHU	04.09.2020		2			01.10.2020	04.10.2020		
48		BIRUDA	04.09.2020	I	3			03.10.2020	06.10.2020		
49		LAXMIPRASAD	04.09.2020		4			03.10.2020	06.10.2020		
50		GHADUAL	04.09.2020		5			05.10.2020	08.10.2020		

NAYAGARH

Name of the District: Nayagarh

Month of Audit :

SL. No.	Name of the Block	Name of the GP	Kick Off Meeting at District Level	Rotation No.	VRP Team No	September		October		November	
						CSA Start Date	CSA End Date	CSA Start Date	CSA End Date	CSA Start Date	CSA End Date
51		KENDUDHIPI	04.09.2020		1			05.10.2020	08.10.2020		
52		BAUNSIAPADA	04.09.2020		2			09.10.2020	12.10.2020		
53		ITAMATI	04.09.2020	II	3			09.10.2020	12.10.2020		
54		CHAMPATIPUR	04.09.2020		4			13.10.2020	16.10.2020		
55		KRIDASPUR	04.09.2020		5			13.10.2020	16.10.2020		
56		KALIKAPRASAD	04.09.2020		1			19.10.2020	22.10.2020		
57		MACHHIPADA	04.09.2020		2			19.10.2020	22.10.2020		
58		MUTHAGADIA	04.09.2020	III	3			20.10.2020	23.10.2020		
59		NABAGHANPUR	04.09.2020		4			20.10.2020	23.10.2020		
60	RANAPUR	BRAJARAJPUR	04.09.2020		1	07.09.2020	10.09.2020			02.11.2020	05.11.2020
61		BALABHADRAPUR	04.09.2020		2	07.09.2020	10.09.2020			02.11.2020	05.11.2020
62		KULASAR	04.09.2020		3	08.09.2020	11.09.2020			03.11.2020	06.11.2020
63		DAMASARI	04.09.2020	I	4	08.09.2020	11.09.2020			03.11.2020	06.11.2020
64		RANKADEULI	04.09.2020		5	09.09.2020	12.09.2020			04.11.2020	07.11.2020
65		GOPALPUR	04.09.2020		6	09.09.2020	12.09.2020			04.11.2020	07.11.2020
66		LODHACHUA	04.09.2020		1	14.09.2020	17.09.2020			09.11.2020	12.11.2020
67		KASANDA	04.09.2020		2	14.09.2020	17.09.2020			09.11.2020	12.11.2020
68		MAYURIHALIA	04.09.2020		3	15.09.2020	18.09.2020			10.11.2020	13.11.2020
69		KHATIA	04.09.2020		4	15.09.2020	18.09.2020			10.11.2020	13.11.2020
70		BRUNDABANPUR	04.09.2020		5	16.09.2020	19.09.2020			17.11.2020	20.11.2020
71		GADABANIKILO	04.09.2020		6	16.09.2020	19.09.2020			17.11.2020	20.11.2020
72		DARPANARAYANPUR	04.09.2020		1	21.09.2020	24.09.2020			18.11.2020	21.11.2020
73		BAUNSAGARIH	04.09.2020		2	21.09.2020	24.09.2020			18.11.2020	21.11.2020
74		BANDHAMUNDA	04.09.2020		3	22.09.2020	25.09.2020			19.11.2020	22.11.2020
75		CHAMPAGADA	04.09.2020	III	4	22.09.2020	25.09.2020			19.11.2020	22.11.2020
76		HANSARA	04.09.2020		5	23.09.2020	26.09.2020			20.11.2020	23.11.2020
77		MAHATPALA	04.09.2020		6	23.09.2020	26.09.2020			20.11.2020	23.11.2020

Name of the District: Nayagarh

Month of Audit :

SL. No.	Name of the Block	Name of the GP	Kick Off Meeting at District Level	Rotation No.	VRP Team No	September		October		November	
						CSA Start Date	CSA End Date	CSA Start Date	CSA End Date	CSA Start Date	CSA End Date
78		MAJHIKHANDA	04.09.2020		1	25.09.2020	28.09.2020			25.11.2020	28.11.2020
79		NARENDRAPUR	04.09.2020		2			01.10.2020	04.10.2020		
80		PATIA	04.09.2020	I	3			01.10.2020	04.10.2020		
81		RAJ-SUNAKHALA	04.09.2020		4			03.10.2020	06.10.2020		
82		RAIPADA	04.09.2020		5			03.10.2020	06.10.2020		
83		SURUKABADI	04.09.2020		6			05.10.2020	08.10.2020		
84		RAJ JANKIA	04.09.2020		1			05.10.2020	08.10.2020		
85		BAJRAKOTA	04.09.2020		2			12.10.2020	15.10.2020		
86		CHANDAPUR	04.09.2020	II	3			12.10.2020	15.10.2020		
87		CHAMPAPEDI	04.09.2020		4			13.10.2020	16.10.2020		
88		JHADAPADA	04.09.2020		5			13.10.2020	16.10.2020		
89		KANDAPADA	04.09.2020		6			19.10.2020	22.10.2020		
90		PIMPAL	04.09.2020		1			19.10.2020	22.10.2020		
91		KHAIRAPALLI	04.09.2020		2			19.10.2020	22.10.2020		
92		NARASINGH PUR	04.09.2020		3			20.10.2020	23.10.2020		
93		KANDHA	04.09.2020	III	4			20.10.2020	23.10.2020		
94		NAYAGARI	04.09.2020		5			27.10.2020	30.10.2020		
95		GOURANGAPUR	04.09.2020		6			27.10.2020	30.10.2020		
96		KERENDATANGI	04.09.2020		7			27.10.2020	30.10.2020		
96		TALAKANI	04.09.2020					27.10.2020	30.10.2020		

25.08.20

SAE, OSSAAT

25.10.2020

Director, OSSAAT