



**ODISHA SOCIETY FOR SOCIAL AUDIT
ACCOUNTABILITY AND TRANSPARENCY**



**PANCHAYATI RAJ & DRINKING
WATER DEPARTMENT
GOVERNMENT OF ODISHA**

S.I.R.D. CAMPUS, UNIT-8, BHUBANESWAR – 12, Tel. No.0674- 2560109, e-Mail: odisha-sau@gov.in

No. OSSAAT – 23 /2021 406 /OS
From

Date: 18.09.2021

Sri Binay Kishore Dash
Director, OSSAAT

To
All Collector-cum-DPCs
All PD, DRDAs

**Sub: Social Audit Calendar for MGNREGS, NFSA and ICDS & MAMATA
for the Financial Year 2021-22 (SA Period 1st April, 2020 to 31st March,
2021).**

Madam/Sir,


In inviting a reference to the subject cited above, I am to enclose herewith the approved Social Audit Calendar for the month of October, 2021 to March, 2022 of MGNREGS, NFSA for all the 30 districts and ICDS & MAMATA for 6 districts namely Malkangiri, Nabarangpur, Koraput, Kalahandi, Nuapada and Bolangir for the Social Audit Period from 1st April, 2020 to 31st March, 2021. The above said calendar is prepared as per the MGNREG Audit of Schemes Rules, 2011 and Auditing Standard for Social Audit, 2016 issued by MoRD, Govt. of India. The Social Audit Team may kindly be instructed to conduct the Social Audit in strict adherence to the Covid-19 guidelines of State and Central government.

It is therefore, requested, to kindly issue suitable instructions to all implementing agencies under the above schemes for providing records to the Social Audit Team before the conduct of social audit & ensure the smooth conduct of Social Audit in the district.

Further, it is also requested to provide police protection, if warranted to ensure security during social audit process.

Encl: -as above

Yours faithfully,


18/9/2021
Director, OSSAAT

Contd.....

C.C.to:

1. Dharmvir Jha, Director, MGNREGA for kind information (dharmvir.jha@gov.in)
2. The Accountant General (G & SSA) O/o-C & AG, Odisha for kind information.
3. PS to Principal Secretary, PR & DW Department for kind information of Principal Secretary P.R. & D.W. Department.
4. PS to Principal Secretary, W & CD and MS Department for kind information of Principal Secretary, W & CD and MS Department.
5. PS to Principal Secretary, FS & CW Department for kind information of Principal Secretary FS & CW Department.
6. PS to Director Special Projects P.R. & D.W. Department for kind information of Director, Special Projects, PR & DW Dept.
7. MIS Section of OSSSAAT for uploading the SA Calendar of MGNREGS in MGNREGS Soft.

Odisha Society for Social Audit, Accountability & Transparency(OSSAAT)

Calender for Social Audit under MGNREGS & NFSA-2013

For the Financial Year 2021-22(SA Period 1st April, 2020 to 31st March,2021)

SEP 2021
of the District: Nayagarh

128

SL. No.	Name of the Block	Name of the GP	Kick Off Meeting at District Level	Rotation No.	VRP Team No	NFSA(4 days)		MGNREGS(7 days)			PH Date
						SA Start Date	SA End Date	SA Start Date	SA End Date	SAGS Date	
1	BHAPUR	BAUN SABATI	22.09.2021	I	1	01.01.2022	04.01.2022	05.01.2022	11.01.2022	11.01.2022	30.03.2022
2		FATEGARH			2	01.01.2022	04.01.2022	05.01.2022	11.01.2022	11.01.2022	
3		BIJIPUR			3	10.01.2022	13.01.2022	17.01.2022	24.01.2022	24.01.2022	
4		CHAKRADHAR PRASAD		II	4	10.01.2022	13.01.2022	17.01.2022	24.01.2022	24.01.2022	
5		SASANA			5	17.01.2022	20.01.2021	21.01.2022	27.01.2022	27.01.2022	
6		RAKAMA			6	17.01.2022	20.01.2021	21.01.2022	27.01.2022	27.01.2022	
7		GOLAPAKHARI			7	20.01.2022	23.01.2021	24.01.2022	31.01.2022	31.01.2022	
8		PADMABATI			8	20.01.2022	23.01.2021	24.01.2022	31.01.2022	31.01.2022	
9		PATHARACHAKADA		III	1	01.02.2022	04.02.2022	07.02.2022	14.02.2022	14.02.2022	
10		BADASAHARA			2	01.02.2022	04.02.2022	07.02.2022	14.02.2022	14.02.2022	
11		KARABARA			3	07.02.2022	10.02.2022	11.02.2022	17.02.2022	17.02.2022	
12		NIMANI			4	07.02.2022	10.02.2022	11.02.2022	17.02.2022	17.02.2022	
13		BHAGABANPUR		IV	5	07.02.2022	10.02.2022	11.02.2022	17.02.2022	17.02.2022	
14		BHAPUR			6	14.02.2022	17.02.2022	18.02.2022	24.02.2022	24.02.2022	
15		DHANACHANGADA			7	14.02.2022	17.02.2022	18.02.2022	24.02.2022	24.02.2022	
16		SALAPADA			8	14.02.2022	17.02.2022	18.02.2022	24.02.2022	24.02.2022	
17		BAIGUNIA		V	1	02.03.2022	05.03.2022	07.03.2022	14.03.2022	14.03.2022	
18		KENDUPALI			2	02.03.2022	05.03.2022	07.03.2022	14.03.2022	14.03.2022	
19		KAINFULLIA			3	07.03.2022	10.03.2022	11.03.2022	17.03.2022	17.03.2022	
20		BAGHUAPALI			4	07.03.2022	10.03.2022	11.03.2022	17.03.2022	17.03.2022	
21	KIJAMENDHI	BANIGOCHHA		I	1	01.10.2021	04.10.2021	05.10.2021	11.10.2021	11.10.2021	
22		DIHAGAON			2	01.10.2021	04.10.2021	05.10.2021	11.10.2021	11.10.2021	
23		MADHYAKHANDA		II	3	01.10.2021	04.10.2021	05.10.2021	11.10.2021	11.10.2021	
24		KHAMARASAHI			4	16.10.2021	21.10.2021	22.10.2021	28.10.2021	28.10.2021	
25		SARIGANDA		III	5	16.10.2021	21.10.2021	22.10.2021	28.10.2021	28.10.2021	
26		NUAGAON			6	16.10.2021	21.10.2021	22.10.2021	28.10.2021	28.10.2021	
27		KUJAMENDHI			IV	7	16.10.2021	21.10.2021	22.10.2021	28.10.2021	28.10.2021

District: Nayagarh

Name of the Scheme					NFSA(4 days)		MGNREGS(7 days)			PH Date	
Name of the Block	Name of the GP	Kick Off Meeting at District Level	Rotation No.	VRP Team No	SA Start Date	SA End Date	SA Start Date	SA End Date	SAGS Date		
28	DASPALLA	22.09.2021	IV	8	01.11.2021	05.11.2021	06.11.2021	12.11.2021	12.11.2021	22.12.2021	
29			TAKARA	V	1	01.11.2021	05.11.2021	06.11.2021	12.11.2021		12.11.2021
30			KULURUKUMPA		2	01.11.2021	05.11.2021	06.11.2021	12.11.2021		12.11.2021
31			NACHHIPUR	VI	3	08.11.2021	11.11.2021	12.11.2021	18.11.2021		18.11.2021
32			CHADEYAPALLI		4	08.11.2021	11.11.2021	12.11.2021	18.11.2021		18.11.2021
33			TENDABADI	VII	5	08.11.2021	11.11.2021	12.11.2021	18.11.2021		18.11.2021
34			GHUGUDIPADA		6	15.11.2021	18.11.2021	20.11.2021	26.11.2021		26.11.2021
35			POKHARIGOCHHA	VIII	7	15.11.2021	18.11.2021	20.11.2021	26.11.2021		26.11.2021
36			TUMANDI		8	15.11.2021	18.11.2021	20.11.2021	26.11.2021		26.11.2021
37			SIMLISAH	IX	1	20.11.2021	23.11.2021	24.11.2021	30.11.2021		30.11.2021
38			DUDA		2	20.11.2021	23.11.2021	24.11.2021	30.11.2021		30.11.2021
39			GHOAHANDI	X	3	20.11.2021	23.11.2021	24.11.2021	30.11.2021		30.11.2021
40	BHOGABADI	4	20.11.2021		23.11.2021	24.11.2021	30.11.2021	30.11.2021			
41	GANIA	22.09.2021	I	1	06.12.2021	13.12.2021	13.12.2021	19.01.2022	
42				KISHORE PRASAD	2	01.12.2021	04.12.2021	06.12.2021	13.12.2021		13.12.2021
43				KARADAPADA	3	06.12.2021	09.12.2021	10.12.2021	16.12.2021		16.12.2021
44			ADAKATA	II	4	06.12.2021	09.12.2021	10.12.2021	16.12.2021		16.12.2021
45			GANIA		5	13.12.2021	16.12.2021	17.12.2021	23.12.2021		23.12.2021
46			RASANG		6	13.12.2021	16.12.2021	17.12.2021	23.12.2021		23.12.2021
47			BADASILINGA	III	7	20.12.2021	23.12.2021	24.12.2021	30.12.2021		30.12.2021
48			BELPADA PATNA		8	20.12.2021	23.12.2021	24.12.2021	30.12.2021		30.12.2021
49	BANAMALIPUR		I	1	05.10.2021	11.10.2021	11.10.2021		
50				BENAGADIA	2	05.10.2021	11.10.2021		11.10.2021
51			BALABHADRAPRASAD	II	3	22.10.2021	28.10.2021		28.10.2021
52			KIAJHAR		4	22.10.2021	28.10.2021		28.10.2021
53			BODASHA	III	5	06.11.2021	12.11.2021		12.11.2021
54			JOGIAPALI		6	01.11.2021	05.11.2021	06.11.2021	12.11.2021		12.11.2021
55			MARDARAJPUR	IV	7	08.11.2021	11.11.2021	12.11.2021	18.11.2021		18.11.2021
56			KOSKA		8	08.11.2021	11.11.2021	12.11.2021	18.11.2021		18.11.2021
57			RANICHHELI	V	1	15.11.2021	18.11.2021	20.11.2021	26.11.2021		26.11.2021
58			R. DHOLAMARA		2	15.11.2021	18.11.2021	20.11.2021	26.11.2021		26.11.2021

District: Nayagarh

126

Name of the Scheme		NFSA(4 days)		MGNREGS(7 days)			PH Date					
Name of the Block	Name of the GP	Kick Off Meeting at District Level	Rotation No.	VRP Team No	SA Start Date	SA End Date		SA Start Date	SA End Date	SAGS Date		
59	KHANDAPA DA	GADIASAHI	VI	3	20.11.2021	23.11.2021	24.11.2021	30.11.2021	30.11.2021	05.01.2022		
60		KANTILO		4	20.11.2021	23.11.2021	24.11.2021	30.11.2021	30.11.2021			
61		SALAJHARIA	VII	5	01.12.2021	04.12.2021	06.12.2021	13.12.2021	13.12.2021			
62		SINGHAPADA		6	01.12.2021	04.12.2021	06.12.2021	13.12.2021	13.12.2021			
63		KHALISAHI	VIII	7	06.12.2021	09.12.2021	10.12.2021	16.12.2021	16.12.2021			
64		KUMBHARPADA		8	06.12.2021	09.12.2021	10.12.2021	16.12.2021	16.12.2021			
65		JAGANNATHPRASAD	V	1	13.12.2021	16.12.2021	17.12.2021	23.12.2021	23.12.2021			
66		BADABANAPUR		2	13.12.2021	16.12.2021	17.12.2021	23.12.2021	23.12.2021			
67		RANIPADA	VI	3	13.12.2021	16.12.2021	17.12.2021	23.12.2021	23.12.2021			
68		SIDHAMULA		4	20.12.2021	23.12.2021	24.12.2021	30.12.2021	30.12.2021			
69		GUNTHUNI	VII	5	20.12.2021	23.12.2021	24.12.2021	30.12.2021	30.12.2021			
70		SIKHARPUR		6	20.12.2021	23.12.2021	24.12.2021	30.12.2021	30.12.2021			
71		NAYAGARH	IKIRI	VIII	7	01.01.2022	04.01.2022	05.01.2022	11.01.2022		11.01.2022	18.03.2022
72			GAMBHARIDIHI		8	05.01.2022	11.01.2022		11.01.2022	
73	BADAPANDUSAR		IX	1	01.01.2022	04.01.2022	05.01.2022	11.01.2022	11.01.2022			
74	SARADHAPUR			2	17.01.2022	24.01.2022	24.01.2022			
75	JEMADEIPURPATANA		X	3	17.01.2022	24.01.2022	24.01.2022			
76	NADIALI			4	17.01.2022	24.01.2022	24.01.2022			
77	CHANDIBASTA		I	1	01.01.2022	04.01.2022	05.01.2022	11.01.2022	11.01.2022			
78	GADADHARAPRASAD			2	01.01.2022	04.01.2022	05.01.2022	11.01.2022	11.01.2022			
79	SINDURIA			3	10.01.2022	13.01.2022	17.01.2022	24.01.2022	24.01.2022			
80	NOTAR		II	4	10.01.2022	13.01.2022	17.01.2022	24.01.2022	24.01.2022			
81	SARANKUL			5	10.01.2022	13.01.2022	17.01.2022	24.01.2022	24.01.2022			
82	LATHIPADA		III	6	10.01.2022	13.01.2022	17.01.2022	24.01.2022	24.01.2022			
83	NATUGAON			7	17.01.2022	20.01.2021	21.01.2022	27.01.2022	27.01.2022			
84	BALUGAON		I	8	17.01.2022	20.01.2021	21.01.2022	27.01.2022	27.01.2022			
85	KHUNTUBANDHA			1	17.01.2022	20.01.2021	21.01.2022	27.01.2022	27.01.2022			
86	LENKUDIPADA		II	2	17.01.2022	20.01.2021	21.01.2022	27.01.2022	27.01.2022			
87	BHATASAH			3	20.01.2022	23.01.2021	24.01.2022	31.01.2022	31.01.2022			
88	BIRUDA		V	4	20.01.2022	23.01.2021	24.01.2022	31.01.2022	31.01.2022			
89	LAXMIPRASAD			1	20.01.2022	23.01.2021	24.01.2022	31.01.2022	31.01.2022			

District: Nayagarh

125

Name of the Scheme					NFSA(4 days)		MGNREGS(7 days)			PH Date		
Name of the Block	Name of the GP	Kick Off Meeting at District Level	Rotation No.	VRP Team No	SA Start Date	SA End Date	SA Start Date	SA End Date	SAGS Date			
90	GHADUAL		V	2	20.01.2022	23.01.2021	24.01.2022	31.01.2022	31.01.2022			
91				KENDUDHIPI	VI	3	01.02.2022	04.02.2022	07.02.2022		14.02.2022	14.02.2022
92				BAUNSIAPADA		4	01.02.2022	04.02.2022	07.02.2022		14.02.2022	14.02.2022
93				ITAMATI	VII	5	01.02.2022	04.02.2022	07.02.2022		14.02.2022	14.02.2022
94				CHAMPATIPUR		6	01.02.2022	04.02.2022	07.02.2022		14.02.2022	14.02.2022
95				KRIDASPUR	VIII	7	07.02.2022	10.02.2022	11.02.2022		17.02.2022	17.02.2022
96				KALIKAPRASAD		8	07.02.2022	10.02.2022	11.02.2022		17.02.2022	17.02.2022
97				MACHHIPADA	IX	1	07.02.2022	10.02.2022	11.02.2022		17.02.2022	17.02.2022
98				MUTHAGADIA		2	07.02.2022	10.02.2022	11.02.2022		17.02.2022	17.02.2022
99				NABAGHANPUR	X	3	11.02.2022		17.02.2022	17.02.2022
100	SINGARAPALLI	4	01.01.2022	04.01.2022		05.01.2022	11.01.2022	11.01.2022				
101	BAHADAJHOLA		I	1	01.01.2022	04.01.2022	05.01.2022	11.01.2022	11.01.2022	23.03.2022		
102				MALISAH	2	10.01.2022	13.01.2022	17.01.2022	24.01.2022		24.01.2022	
103				DURDURA	3	10.01.2022	13.01.2022	17.01.2022	24.01.2022		24.01.2022	
104				UDAYPUR	II	4	10.01.2022	13.01.2022	17.01.2022		24.01.2022	24.01.2022
105				MAHIPURA		5	17.01.2022	20.01.2021	21.01.2022		27.01.2022	27.01.2022
106				BERUAN BARI	6	17.01.2022	20.01.2021	21.01.2022	27.01.2022		27.01.2022	
107				CHAHALI	III	7	17.01.2022	20.01.2021	21.01.2022		27.01.2022	27.01.2022
108				SIKRIDA		8	20.01.2022	23.01.2021	24.01.2022		31.01.2022	31.01.2022
109				KAPTAPALLI	I	1	20.01.2022	23.01.2021	24.01.2022		31.01.2022	31.01.2022
110				MAICHHELI		2	20.01.2022	23.01.2021	24.01.2022		31.01.2022	31.01.2022
111	SORADA	II	3	01.02.2022	04.02.2022	07.02.2022	14.02.2022	14.02.2022				
112	HARIPURA		4	01.02.2022	04.02.2022	07.02.2022	14.02.2022	14.02.2022				
113	NAUGAON	V	1	01.02.2022	04.02.2022	07.02.2022	14.02.2022	14.02.2022				
114	PARADHIPI		2	07.02.2022	10.02.2022	11.02.2022	17.02.2022	17.02.2022				
115	KORADA	VI	3	07.02.2022	10.02.2022	11.02.2022	17.02.2022	17.02.2022				
116	GATERI		4	07.02.2022	10.02.2022	11.02.2022	17.02.2022	17.02.2022				
117	BADAGOTHA	VII	5	14.02.2022	17.02.2022	18.02.2022	24.02.2022	24.02.2022				
118	GUMI		6	14.02.2022	17.02.2022	18.02.2022	24.02.2022	24.02.2022				
119	JAKEDA	VIII	7	14.02.2022	17.02.2022	18.02.2022	24.02.2022	24.02.2022				
120	DHENKENA		8	07.03.2022	10.03.2022	11.03.2022	17.03.2022	17.03.2022				

District: Nayagarh

Name of the Scheme					NFSA(4 days)		MGNREGS(7 days)			PH Date
Name of the Block	Name of the GP	Kick Off Meeting at District Level	Rotation No.	VRP Team No	SA Start Date	SA End Date	SA Start Date	SA End Date	SAGS Date	
121	KHANDUGAON		IX	1	07.03.2022	10.03.2022	11.03.2022	17.03.2022	17.03.2022	31.03.2022
122	AREDA			2	07.02.2022	10.02.2022	11.02.2022	17.02.2022	17.02.2022	
123	BANTHAPUR		X	3	07.02.2022	10.02.2022	11.02.2022	17.02.2022	17.02.2022	
124	BHADIKILA			4	07.02.2022	10.02.2022	11.02.2022	17.02.2022	17.02.2022	
125	ROHIBANK		I	1	07.02.2022	10.02.2022	11.02.2022	17.02.2022	17.02.2022	
126	KORAPITHA			2	14.02.2022	17.02.2022	18.02.2022	24.02.2022	24.02.2022	
127	GIRIDIPALLI			3	14.02.2022	17.02.2022	18.02.2022	24.02.2022	24.02.2022	
128	GODIPADA		II	4	14.02.2022	17.02.2022	18.02.2022	24.02.2022	24.02.2022	
129	PANHUMU			5	14.02.2022	17.02.2022	18.02.2022	24.02.2022	24.02.2022	
130	RABERA			6	17.02.2022	20.02.2022	21.02.2022	28.02.2022	28.02.2022	
131	GODIPALLI		III	7	17.02.2022	20.02.2022	21.02.2022	28.02.2022	28.02.2022	
132	HARIHARPUR			8	17.02.2022	20.02.2022	21.02.2022	28.02.2022	28.02.2022	
133	BARAGORADA		I	1	17.02.2022	20.02.2022	21.02.2022	28.02.2022	28.02.2022	
134	GOTISAHI			2	18.02.2022	21.02.2022	22.02.2022	28.02.2022	28.02.2022	
135	NANDIGHORE		II	3	18.02.2022	21.02.2022	22.02.2022	28.02.2022	28.02.2022	
136	GOUDAPUT			4	18.02.2022	21.02.2022	22.02.2022	28.02.2022	28.02.2022	
137	SARADHAPUR		V	1	18.02.2022	21.02.2022	22.02.2022	28.02.2022	28.02.2022	
138	KOMAND			2	02.03.2022	05.03.2022	07.03.2022	14.03.2022	14.03.2022	
139	PANDERIPADA		VI	3	02.03.2022	05.03.2022	07.03.2022	14.03.2022	14.03.2022	
140	SUNAMIHIN			4	02.03.2022	05.03.2022	07.03.2022	14.03.2022	14.03.2022	
141	HARIDABANDHA		VII	5	02.03.2022	05.03.2022	07.03.2022	14.03.2022	14.03.2022	
142	BHALIADIHI			6	07.03.2022	10.03.2022	11.03.2022	17.03.2022	17.03.2022	
143	ANGISINGI		VIII	7	07.03.2022	10.03.2022	11.03.2022	17.03.2022	17.03.2022	
144	P.MANAPUR			8	07.03.2022	10.03.2022	11.03.2022	17.03.2022	17.03.2022	
145	SIKHARPUR		IX	1	07.03.2022	10.03.2022	11.03.2022	17.03.2022	17.03.2022	
146	SALAPATA			2	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022	
147	RANGANIPATANA		X	3	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022	
148	SAKERI			4	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022	
149	KURAL		I	1	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022	
150	PANTIKHARI			2	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022	
151	RABIGADIA			3	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022	

ODAGAON

31.03.2022

District: Nayagarh

Name of the Scheme					NFSA(4 days)		MGNREGS(7 days)			PH Date	
Name of the Block	Name of the GP	Kick Off Meeting at District Level	Rotation No.	VRP Team No	SA Start Date	SA End Date	SA Start Date	SA End Date	SAGS Date		
152	DIMISAR	22.09.2021	II	4	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022	12.01.2022	
153	KAJALAIPELLI			5	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022		
154	GOLAGAON			6	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022		
155	BARASAH		III	7	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022		
156	SARANKUL			8	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022		
157	MAGARABANDHA		I	1	10.03.2022	13.03.2022	14.03.2022	21.03.2022	21.03.2022		
158	BRAJARAJPUR		22.09.2021	II	2	16.10.2021	21.10.2021	22.10.2021	28.10.2021		28.10.2021
159	BALABHADRAPUR				3	16.10.2021	21.10.2021	22.10.2021	28.10.2021		28.10.2021
160	KULASAR			V	4	16.10.2021	21.10.2021	22.10.2021	28.10.2021		28.10.2021
161	DAMASAH	1			16.10.2021	21.10.2021	22.10.2021	28.10.2021	28.10.2021		
162	RANKADEULI	2		01.11.2021	05.11.2021	06.11.2021	12.11.2021	12.11.2021			
163	GOPALPUR	VI		3	01.11.2021	05.11.2021	06.11.2021	12.11.2021	12.11.2021		
164	LODHACHUA			4	01.11.2021	05.11.2021	06.11.2021	12.11.2021	12.11.2021		
165	KASANDA	VII		5	01.11.2021	05.11.2021	06.11.2021	12.11.2021	12.11.2021		
166	MAYURJHALIA			6	08.11.2021	11.11.2021	12.11.2021	18.11.2021	18.11.2021		
167	KHATIA	VIII		7	08.11.2021	11.11.2021	12.11.2021	18.11.2021	18.11.2021		
168	BRUNDBANPUR			8	08.11.2021	11.11.2021	12.11.2021	18.11.2021	18.11.2021		
169	GADABANILO	IX		1	08.11.2021	11.11.2021	12.11.2021	18.11.2021	18.11.2021		
170	DARPANARAYAN PUR			2	15.11.2021	18.11.2021	20.11.2021	26.11.2021	26.11.2021		
171	BAUNSAGARH	X		3	15.11.2021	18.11.2021	20.11.2021	26.11.2021	26.11.2021		
172	BANDHAMUNDA			4	15.11.2021	18.11.2021	20.11.2021	26.11.2021	26.11.2021		
173	CHAMPAGADA	I		1	15.11.2021	18.11.2021	20.11.2021	26.11.2021	26.11.2021		
174	HANSARA			2	20.11.2021	23.11.2021	24.11.2021	30.11.2021	30.11.2021		
175	MAHATPALA			3	20.11.2021	23.11.2021	24.11.2021	30.11.2021	30.11.2021		
176	MAJHIAKHANDA	II		4	20.11.2021	23.11.2021	24.11.2021	30.11.2021	30.11.2021		
177	NARENDRAPUR			5	20.11.2021	23.11.2021	24.11.2021	30.11.2021	30.11.2021		
178	PATIA	III		6	01.12.2021	04.12.2021	06.12.2021	13.12.2021	13.12.2021		
179	RAJ-SUNAKHALA		7	01.12.2021	04.12.2021	06.12.2021	13.12.2021	13.12.2021			
180	RAIPADA		8	01.12.2021	04.12.2021	06.12.2021	13.12.2021	13.12.2021			
181	SURUKABADI	r	1	01.12.2021	04.12.2021	06.12.2021	13.12.2021	13.12.2021			

District: Nayagarh

Name of the Scheme					NFSA(4 days)		MGNREGS(7 days)			PH Date
Name of the Block	Name of the GP	Kick Off Meeting at District Level	Rotation No.	VRP Team No	SA Start Date	SA End Date	SA Start Date	SA End Date	SAGS Date	
182	RAJ JANKIA		I	2	06.12.2021	09.12.2021	10.12.2021	16.12.2021	16.12.2021	
183	KERENDATANGI			II	3	06.12.2021	09.12.2021	10.12.2021	16.12.2021	16.12.2021
184	BAJRAKOTA				4	06.12.2021	09.12.2021	10.12.2021	16.12.2021	16.12.2021
185	CHANDAPUR			X	5	06.12.2021	09.12.2021	10.12.2021	16.12.2021	16.12.2021
186	CHAMPAPEDI		6		13.12.2021	16.12.2021	17.12.2021	23.12.2021	23.12.2021	
187	JHADAPADA		7		13.12.2021	16.12.2021	17.12.2021	23.12.2021	23.12.2021	
188	KANDAPADA		XI	8	13.12.2021	16.12.2021	17.12.2021	23.12.2021	23.12.2021	
189	PIMPAL			1	13.12.2021	16.12.2021	17.12.2021	23.12.2021	23.12.2021	
190	KHAIRAPALLI			2	13.12.2021	16.12.2021	17.12.2021	23.12.2021	23.12.2021	
191	NARASINGH PUR		XII	3	20.12.2021	23.12.2021	24.12.2021	30.12.2021	30.12.2021	
192	KANDHA NAYAGARH			4	20.12.2021	23.12.2021	24.12.2021	30.12.2021	30.12.2021	
193	GOURANGAPUR			1	20.12.2021	23.12.2021	24.12.2021	30.12.2021	30.12.2021	
194	TALAKANI			2	20.12.2021	23.12.2021	24.12.2021	30.12.2021	30.12.2021	

Holidays list in SA calender

Oct-21		Nov-21		Jan-22		Feb-22	
12.10.2021	MAHA SAPTAMI	04.11.2021	Diwali	14.01.2022	MAKAR SANKRANTI	05.02.2022	VASANT PANCHAMI
13.10.2021	MAHA ASTAMI	19.11.2021	Rasa Purnima				
14.10.2021	MAHA NABAMI	Mar-22					
15.10.2021	VIJAYA DASAMI	05.03.2022	PANCHYATIRAJ DIWAS				
19.10.2021	BDAY OF P.MOHAMMAD	19.03.2022	HOLI				
20.10.2021	KUMAR PURNIMA						
31.10.2021	SUNDAY						

Touf
18.09.21
SAE, OSSAAT

BIR
18/9/2021
DIRECTOR, OSSAAT